

**Oak Brook Park District**

Tennis Center HVAC Upgrade Bid Recap

March 8, 2017

Bids Opened in the Order of Receipt.

Contractor	Addendum	Bond	Certs	References	Lump Sum Bid
F.E. Moran, Downers Grove, IL	y	y	y	y	\$ 433,000.00
Mechanical Concepts Of IL, Inc, Romeoville, IL	y	y	y	y	\$ 357,000.00
Amber Mechanical Contractors, Inc.,Alsip, IL	y	y	y	y	\$ 438,000.00
Oak Brook Mechanical Services, Inc., Elmhurst, IL	y	y	y	y	\$ 452,400.00

At the March 20, 2017 Regular Meetig of the Board of Commissioners, all bids were rejected due to cost.

The District's consultants will evaluate the project's scope and the project will be rebid.